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CCR No. 96-0555 Logged Date 5/29/96 Rev. Request Type CCR

Priority Routine Urgent Emergency X Affected Release Change Class I I

Title (description) OEP implementation

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM Change Start New Baseline

Problem
Late start on implementation of OEP program that was promised to ESDIS; having difficulty in
locating hardware at GSFC and obtaining COTS for remote access by all DAACs.

Proposed Solution
Host HP OpenView, TIVOLI, ClearCase, Remedy, AutoSys and Sybase on GSFC machine with remote
access available to all DAACs.  See attachment.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O X

QA Rel. A X Rel. B Rel. IR1 MRS X SMO Subconts

Other HTSC

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other ?

Additional LOC none Man-Months

Materials

Originator J. Colucci
Signature Date

Office SCDO/Rel A Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date

CM01JU95 ECS



OEP Plan
update 4/1/96

Early access to COTS Software Packages:

1. HP OpenView (System Management) - IR1 remote access.   Plan to start DAAC access by next
week, 4/8/96, via GSFC IR1 - software.   Jim Weller to establish user accounts for evaluators.  There
is a limitation on number of active assesses to HP OpenView - may have to schedule/coordinate
access.

Requires coordination with Nitin Vazarkar and Carolyn Whittaker.
EDC access within two weeks (4/23/96) of start of GSFC access.

2.  TIVOLI (Performance Management) -  Rel A Early Buys.  Jim Weller to get training this week  (by
4/5/96) from MSS staff.

Requires confirmation of installation schedules from Tom Jeager.
Estimated start date for GSFC access 4/23/96.  EDC within two weeks after    
GSFC.

3.  ClearCase (Configuration Management) - IR1 at DAACs.  Screens/Mockups Presented at GUI
workshop II.

Plan to start access by 4/30/96 at GSFC.  EDC within two weeks after GSFC.
Requires coordination with Nitin and Carolyn.

4.  Remedy (trouble ticketing) -   Science User Access available with EP6 access now.
Screens/Mockups Presented at GUI workshop I.

Requires confirmation of installation schedules from Tom Jeager.
Estimated start date for GSFC access 4/30/96. EDC within two weeks after 
GSFC.

5.  AutoSys (scheduling) -   IR1 access - Screens/Mockups Presented/Demoed  at GUI workshop II.
Requires coordination with Nitin and Carolyn.
Plan to start access by 4/30/96 at GSFC. EDC within two weeks after GSFC.

6.  Sybase (database) - IR1 access - Provide user/ops access to DB.
Requires coordination with Nitin and Carolyn.
Accounts to be set up by Jim Weller access 4/30/96 at GSFC. EDC within two weeks after

GSFC.
7.  Accountability;  Security Audit;  AdHoc Querying;  and System Admin.(HAL)
Assumptions:  DAACs will funnel access requests through Sol Broder/Greg Hunolt.

Jim Weller will be primary ECS UNIX coordinator - he will rely on support 
from IR1 M&O and for M&O to provide coordination with DAAC 
administrators as required.

Jim Weller will resolve access problems for identified evaluators.
Demos will be provided by Jim Weller at GSFC as needed for 

package/COTS access and usage.
DAAC liaisons will provide interface assistance in communicating with 

DAAC ops personnel.
Rel A subsystem support is expected for any data loading, screen mockups 

and in-depth COTS briefings; as well as concept of how the packages will 
work in IR1 and Rel A.

Additional support will be provided for Jim Weller via an additional UNIX 
admin. being added to staff (expect 4/15 start).


